

TEIN update

1. Thailand – LHCONE complete
2. TEIN – KISTI Hong Kong 1G connection complete(at a later stage upgrade to 10G scheduled), implementation of LHCONE within March expected.
3. Mumbai-Singapore 2.5G-> 10G upgrade complete
4. Mumbai-Madrid 2.5G->10G upgrade complete expected during this coming week.

